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TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, lllinois 60604-3590

FROM: Mr. David Curnock, PM, SECOR International Incorporated W

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, lllinois

Copies:  Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Ms. Kathleen McFadden, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, |IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, elc.)

Activities conducted in January 2006 consisted of the continuation of Pre-Design
Investigation and conceptual design activities. The area of focus at this time with respect to
the overall Remedial Design is a portion of the area beneath the Hamilton Sundstrand (HS)
Plant #1. There has also been active free product recovery in the South Alley area of the
site.

The area beneath the HS facility has been identified as a location of potential source
material based on down-gradient groundwater monitoring results. The most likely location
of the potential source material is associated with the former area of underground storage
tanks (USTs) which were in the central portion of the plant south of the loading dock area.

Earlier this month, as was communicated to you in a telephone conversation, a HS
Corporation business decision to realign the facility was announced. This decision will result
in changes in the building footprint, a reduction in the manufacturing capacity, and a
reduction in personnel. The detailed plans and associated timelines for these changes are
now being developed. ltis envisioned that most of the transition at the facility will occur over
the next eighteen months. As an end result of the facility realignment, it appears that the
conditions that restricted access to areas within the western portion of the building may not
be site constraints in the future. We will keep the USEPA informed as the actual timeframe
of the manufacturing capacity reduction and partial building demolition activities unfold.

Also, during the week of January 30, 2006, the Horizontal Groundwater Monitoring Well
Installation and Testing Work Plan was submitted. Although changes at the facility are
imminent this work pian was prepared and submitted consistent with the commitment made
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by HS to keep the remedial design activities moving forward. The work plan describes the
site background, necessary preparation activities, horizontal well installation technology and
methods, groundwater sampling procedures, and the documentation of the activities to be
submitted to the USEPA. The purpose of the proposed effort was to better determine the
location of potential source areas beneath the building. The work plan was developed
under the site constraint that access within the building footprint was not available.

With better access to potential source areas likely to become available, we are presently
evaluating other site investigation means to cost effectively identify potential source areas
(ie. vertical wells within the building footprint). It is desired that USEPA and HS keep an
open dialogue regarding the performance and timing of the continued source identification
and remedial design activities for Area 8/10.

The operation and monitoring of hydrocarbon recovery of LNAPL (JP-4) from the recovery
systems in the south alley continues. January activities included: 1) the reconditioning of
the FAP pumps for RW-1 and RW-2; 2) redeployment of the FAP pumps in wells RW-1 and
RW-2 and minor maintenance associated with these wells; and 3) monitoring of the recovery
system operation. In January approximately 34 gallons of product were removed by the
recovery wells,

FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, efc.)
Future project activities anticipated for February 2006 and beyond include:

e Final preparation and submittal of the Pre-Design Investigation Data Summary
Report. This report includes boring logs, figures, groundwater water level and flow
information, and all laboratory analyses undertaken as part of the Pre-Design
Investigation to date;

» Operation, maintenance, and monitoring of the South Alley recovery well system and
evaluation of the LNAPL (JP-4) presence and recovery rates will continue;

o Development of specific projects and timelines associated with the facility
realignment and communication of these final plans with USEPA; and

» Continue collection of water and product level data from the groundwater monitoring
network on a periodic basis (next event scheduled for March).

SAMPLE/TEST DATA SUBMITTALS:

None.
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RD SCHEDULE UPDATE: (atfach updated schedule as necessary)

As the activities associated with the Pre-Design Investigation portion of the Remedial
Design (RD) continue, the overall schedule continues to be revised.

A scope of work concerning the source mass reduction (by excavation) of near surface
impacted soils in the OSA was submitted to the USEPA and IEPA in April 2005. USEPA
determined in October 2005 that the OSA source mass reduction activity was not within the
administrative capacity of the existing AOC and that the proposed AOC text changes could
not be accepted. As a result, the source mass reduction activity was placed on hold. HS is
continuing its evaluation of the alternatives (separate order for the OSA work or at such time
as Remedial Action is undertaken) with regard to the OSA work.

With the many changes going on at the facility and the opportunity for substantial site
constraints o be removed as part of the facility realignment process, it is desired that an

open dialogue regarding the performance and timing of the continued source identification
and remedial design activities for Area 9/10 be maintained at this time.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None.

PERSONNEL CHANGES:

None.
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